

SEPTEMBER 9, 2018 ROAD CONSTRUCTION UPATE

The contractor is expected to finish sweeping up the excess rock this week.

The parking ban is still in effect from 6 am to 6 pm Monday through Friday until further notice. This is to allow the contractor to finish sweeping, touch up, and shoulder operations.

In the months of Sept and Oct 2018, there will be additional road surface work completed such as minor touch up and speed bump construction. There will also be some shoulder work done to ease transitions.

The pipe lining contractor will be in the subdivision restoring cross road culverts starting on Oct 1st.